
Meeting Minutes — Approval

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 222
Richland, Washington

Meeting Held June 26, 2006
3:30 pm to 4:30 pm

The undersigned indicate by their signatures that these meeting minutes re flect the actual
occurrences of the above dated meeting. Signatu res denote concurrence with content
only and do not amply agreement or commitments.

Date:	 g ^^_
Greg Sm n, rolect Manager, DOE-RL

Date: 7 ̂ Mo
Woody Kussep, Project Manager, DOE-ORP

(motI c J-	
/,

Date: / !/ `d l^

Deborah Singleton, Project M anager, Washington State Departmentvof cology

Contractor Concurrence

C	
Date: 6 C^

Anthony Miskho, ADR Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items

E



Electronic Distribution:

J. Ayres Ecology
D. Bartus EPA
L. Bostic BNI
S. B. Cherry FH
M. S. French DOE RL
L. L. Fritz FH
M. F. Jarvis DOE-RL
J. D. Guberski CH2M Hill
C. Kennedy WCH
A. G. MisIdlo FH
P. Miller CH2M Hill
S. L. Moore FH
R. Morrison FH
J. Rugg WCH
W. Russell DOE-ORP
G. L. Sinton DOE-RL
D. Singleton Ecology
E. R. Skinnarland Ecology
H. T. Tilden PNNL
E. VanMason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Yasek WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1
M-026 LDR Report Project Manager Meeting

at
2420 Stevens/Room 222
Richland, Washington

Meeting Held June 26, 2006
3:30 pm to 4:30 pro

Meeting Agenda

1. Last meeting minutes

2. Hot topics
• DOE responses to Ecology comments on CY2005 LDR Summary Report. Ecology

transmitted 12 comments to DOE on June 12, 2006. DOE will update the CY2005 LDR
Summary Report to incorporate the comments and transmit the updated document to Ecology
within 45-days per Figure 9-1 of the Tri-Party Agreement Action Plan: Due date July 271
2006. DOE responses to remaining comments were approved at the PMM. All responses are
closed.

• Utility of future LDR Summary Reports: Ecology will consider documenting their
recommendation in the LDR Report approval letter.

Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments

241-CX Tank System (FH)- Ongoing.
• TPlant (.FH)- Ongoing.
• 200 Area North (FH)- Ecology requested pee-assessment meeting
• Railcar staging area (FH) —Ecology requested pre-assessment meeting
• 23I-Z (FM - Ecology requested pre-assessment meeting

241-Z-361 (FH) - Ecology requested pre-assessment meeting
• IMUSTs not associated with a building (FH) - Internal Kick off June 2006, and Ecology

requested pre-assessment meeting

4. Action Item Status (See Attachment 3)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from workshops
(From March 14; 2002 Resolution of Dispute)

6. Next meeting (date and time): July 18, 2006, 9:30 — 10:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens/Room 222
Richland, Washington

Meeting Held June 26, 2006
3:30 pm to 4:30 pm

Attendance List

Name	 Organization

E. Van Mason Ecology
A. G. Miskho FH
W. Russell ORP
G. L. Sinton RL
S. L. Moore FH
J. A. Winterhalder FH
G. J. LeBaron FH



Attachment 3

M-026 LDR Repo rt Project Manager Meeting Minutes
at

2420 Stevens/Room 222
Richland, Washington

Meeting Reid June 26, 2006
3:30 pm to 4:30 pm

Actions and Workshop Items

Action # Resrsible Description Date Closed
P^

02-2003-03 DOE/Ecology I Consolidate the various requirements for the LDR
Report for review and comment by Ecology.

11-2005-0 1 DOE/Ecology Review and discuss consolidated storage
assessment requirements

11-2005-02 DOE/Ecology Discuss proposed vision or modifying milestone
and requirements to have a shortened milestone
description and a single requirements document.
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